
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:28 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 895 Date: 16-Aug-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 438

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beams . They started at
7:00 AM.

Mathew & Ma had to work on the South tower shaft . Crews had to set & fit the ring beams on the C & D
faces , install temporary bolts , work with Ed & Bernie on the fitting & tolerance . They started at 8:00 AM.
Crews were done at 10:30 AM.

After that , crews had to work on the ring beams on the West tower shaft . Following the same
procedures on the North tower shaft . Crews started at 10:45 AM. They were done at 2:00 PM.

Then , crews had to work on the shims inside the tower shafts & cells . They had to sort the shims
according to their locations with the top & bottom brackets . They started at 2:10 PM.

Guo had to work on the North tower shaft . He continued to weld the ring beams . Guo had to grind ,
clean , heat , & weld . He started at 7:20 AM. He was done at 11:00 AM.

Guo started to grind & prepare the weld for the QA & QC to UT . He started at 11:05 AM. He was done
at 1:00 PM.

Ed & Bernie had to check the weld . Bernie asked Guo for an extra pass & more cleaning . Guo was
done at 4:00 PM.

After that , Guo had to wrap up & mobilize his tools , equipments, reroute the gas & power lines to work
on the South tower shaft ring beams . He started at 4:10 PM.

ED & Bernie had to check the fitting & the gaps on the West & South towers connections . They
approved both connections for welding . They had to UT & approve the weld on the North tower shaft They
were done at 3:00 PM. Check Ed 's report for the welder detailed activities

Manuel had to work on the tower with the labors . He had to remove the grating on various elevations
in order for the labors to clean the steel elements .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15
PM.

F 3 Surveyors came to the site at 6:40 AM. Crews had to survey to dowels on the outer walls . Crews
had to set the total station & the receivers on the South West . They were done at 7:00 AM. They started
to survey the remaining top dowels at 7:05 AM. Crews were done at 9:00 PM.

After that , the surveyors had to set their equipments on the North West corner . They started to survey
at 9:10 AM. Crews were done at 10:10 AM. They had to wrap up their equipments . Crews left at 10:20
AM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 895 Date: 16-Aug-2013 Friday

( For CCO # 289 . For the Surveyors 4.0 Regular Hours )

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MAN MAIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

APP MANUEL VIGILIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-CGS-ELS.288CCO-288 OBG Catwalk Grating Support

BALLARD DIVING & SALVAGE

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: BALLARD DIVING & SALVAGE

OUTLET DISCHARGE HOSE

0.00

*E0550562

0.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

0.00

*E0540562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

0.00

*E0450562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

BILL FEHRMarine Coordinator 0.00 0.00 0.00 0.00

DEREK CHASEMarine Coordinator 0.00 0.00 0.00 0.00

ALEX DOSSMarine Coordinator 0.00 0.00 0.00 0.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

F3

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor:

CHAD DUARTSurveyor 4.00 0.00 0.00 4.00

DANIEL CONSIDINESurveyor 4.00 0.00 0.00 4.00
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